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May 18, 2021 —-5:30 pm Lincoln Park Bowl Concept Meeting
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Agenda:

* Brief project introduction

* Lincoln Park Bowl Improvement Timeline

* Benefits of Lincoln Park Bowl Improvements
* Trade Offs

* Bowl Construction Timeline

* Potential Impacts and Management of Site
* Final Design

® Questions



Improvements
to the Ravine

TOAST School and
existing parking/road

Adjusted new road
connection between
TOAST and MLK Jr Blvd.

Project adds limited pavement (shown
in gray/light gray) and small above
ground buildings (shownin brown)
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Beaver Creek Clean River Project

Annual Disinfection Operational Period: May thru October

Reduce debris, trash and leaves from the overflows
Convey solids to the South Treatment Plant

Screening

Kill bacteria and viruses usinga chlorination process
* Reduce untreated wet weather overflows

Disinfection

e Captureand treatment of air within the facility

Elimination of odors associated with surface discharges of
Beaver Creek in the ravine

Odor Controls

Maintainthe visual aesthetics of the area
C()m mun |ty e Minimize trafficimpacts to the local environment
Incorporate educational features for the project
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Lincoln Park Bowl Proposal Meetings:

March 2021 — Contractor Proposes Athletic Field Improvements
March 23, 2021 — South End Neighborhood Association Meeting
April 6, 2021 — Lincoln Park Alliance Meeting

April 8, 2021 — Delaware Ave Neighborhood Association Meeting
April 28, 2021 — TOAST Meeting

Additional individual conversations with community advocates
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Existing Lincoln Bowl Field Conditions:

° Existingfield layout is 9% Acres
- Doesn’t meet community’s needs
- Not designed to accommodate any specific uses

* Poor Drainage

- Unusable during wet periods
- Grading not suited to field layout

* Poor Soil Condition due to existing fill material

* Turf notin good condition
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Benefits of Improvements at the Lincoln Park Athletic Field:

* Reduction of Construction Traffic and Emissions
~ 5,200 less truck trips on Dr. Martin Luther King Blvd and Morton Ave to I-787

* Reduced Impact Near TOAST and Lincoln Park Projects
* Reuse of Excavation Material Within the City of Albany

°* Improvement Work at Bowl Fields at No Additional Cost

~ S1 Million benefit to the community
* Improved Drainage and Grading of 9% Acres

* Improved Soil Surface and New Natural Turf



e -

DUMP TRUCK HAUL
ROUTE THROUGH THE | -
CITY OF ALBANY

Clean River Project

Albany Water Board

'S A
. . _MORTONAVENUE

v IR I, Qe
ey A QEINEET R N Y R
s %L W | Tivw,

S

Yoo«
PR

ve b g
",‘ o0 .

!

i
s LR e

j ‘s )
>
e

.




Beaver Creek .
Clean River Project ALBANY

Albany Water Board

Athletic Field Improvements - Comparison

Beneficial Use of Excavated Soil | Field Improvements Done

From the Beaver Creek Project Separately at a Future Date

*  Project Underway e Startof Project2 -5 years

* S0 Costtothe City of Albany * ~S 1 million costto the City of Albany

* EastField reestablished in 1 year * EastField reestablished in 1 year

* West Field reestablished in 2 years * West Field reestablished in 1 year

* 4 to6 feet of soil forimprovements * 1 to 3 feet of soil forimprovements

*  Beneficial reuse of ~90,000 cubic * Newfill to be purchased at a later
yards of City soils date

*  ~5200Trucks run directlytothe bowl | < ~1500- 2000 trucks to bring new soil
on constructionroad in for future bowl project
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PHASE |

DURATION: MAY 2021 - JULY 2021
(3 MONTHS)

PHASE SEQUENCING:

- CONTRACTOR TO INSTALL TEMPORARY
CONSTRUCTION SECURITY FENCING AROUND
THE LINCOLN PARK BOWL AREA.

- CONTRACTOR TO INSTALL STABILIZED
CONSTRUCTION ACCESS AND ENTRY GATE.

- CONTRACTOR TO FILL THE SOUTHWEST
FIELD OF THE BOWL AREA TO A DEPTH OF 3
TO 4 FEET WITH SUITABLE FILL MATERIAL
FROM THE PHASE V EXCAVATION.

- CONTRACTOR TO ESTABLISH PROJECT
STAGING AREA ONCE AREA IS FILLED.

Beaver Creek
Clean River Project
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Phase 1 - Contractor Area




PHASE IIA/IIB

DURATION: JULY 2021 - DECEMBER 2021
(6 MONTHS TOTAL FOR PHASES IIA & 11B)

PHASE SEQUENCING:

- CONTRACTOR TO FILL THE EAST SIDE OF
THE BOWL AREA TO A DEPTH OF 4 TO 6 FEET
WITH SUITABLE FILL MATERIAL FROM THE
PHASE V EXCAVATION.

Beaver Creek
Clean River Project
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Phase 2a/2b — East Field Infill




PHASE llI

EXPECTED COMPLETION: SPRING 2022

PHASE SEQUENCING:

- CONTRACTOR TO PERFORM FINAL
GRADING AND STABILIZATION IN THE EAST
FIELD FILL AREA.

- CONTRACTOR TO REMOVE TEMPORARY

CONSTRUCTION SECURITY FENCING FROM
AROUND EAST FIELD AREA.

Beaver Creek
Clean River Project
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Phase 3 - Final East Field Established




PHASE IVA & IVB

DURATION: APRIL 2022 - SEPTEMBER 2022
(5 MONTHS)

PHASE SEQUENCING:

- CONTRACTOR TO FILL THE NORTHWEST
FIELD OF THE BOWL AREA TO A DEPTH OF 4
TO 6 FEET WITH SUITABLE FILL MATERIAL
FROM THE PHASE V EXCAVATION.

- CONTRACTOR TO FILL REMAINING
SOUTHWEST FIELD BOWL AREA TO A DEPTH

OF 4 TO 6 FEET WITH SUITABLE FILL
MATERIAL FROM PHASE V EXCAVATION.
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Phase 4 — Northwest Field Infill




PHASE V

EXPECTED PROJECT COMPLETION: DECEMBER 2022

PHASE SEQUENCING:

- CONTRACTOR TO PERFORM FINAL GRADING AND
STABILIZATION IN THE WEST FIELD FILL AREA.

- CONTRACTOR TO REMOVE TEMPORARY
CONSTRUCTION SECURITY FENCING FROM AROUND
WEST FIELD AREA.

- CONTRACTOR TO RESTORE SECTION OF LINCOLN
PARK ROAD USED AS TEMPORARY HAUL ROAD.

Beaver Creek
Clean River Project
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Phase 5 — West Field Established
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Potential Short Term Considerations:

* Construction activity in Lincoln Park Bowl Fields

- Oversight by Albany Water Department
- Design by Joint Venture Team

° Existing soil testing and placement oversight
° Erosion and sediment control measures and inspection

® Proactive dust control and site management

- Planning and use of dust control measures
- Phased excavation and construction phases

* Pedestrian and traffic impacts
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Potential Uses |dentified by the Community

*  Cricket °*  Community Fairs and Festivals
° Soccer * School Field Days

*  Football * School Physical Education

° Rugby * Science Activities (weather

e Ultimate Frisbee balloon launches, etc.)

e Kickball * Softball/Baseball

*  Volleyball * Day Camp Activities

* Lacrosse * Resident Exercise Activities

* Field Hockey
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Final Design

* General design will occur immediately after approval

* Soils will be sent to the site before final design is complete
°*  May —July 2021 Community Input and Final Design

Initial community meeting for developing concepts
Design team develops concepts for public review

Concept meeting to review options
Receive community feedback and develop final plan

* Early August 2021 complete final layout design
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Thank You

Please visit us for more information at:

www.albanyny.gov/CleanRiver



